A study was performed the analysis for the schedule delay of the public housing. To perform this study, the first study existing research literature on the cause of the schedule delay was considered. The based on existing study, this study selected the cause of schedule delay. For check of the schedule delay, this study was compared the monthly schedule and the work diary. Survey was conducted for using the selected cause of schedule delay And the importance was calculated for using the AHP method. In a case site, the cause of the schedule delay was analyzed. The last, the delay cause was presented the map of cause of effect the based on the delay cause of a case site.

